PERMANENTE CREEK TRAIL PROJECT, HIGHWAY 101 TO OLD MIDDLEFIELD
WAY

CONSTRUCTION UPDATE NO. 1

Updated: February 3, 2011

Note: This construction update webpage will be updated the first week of every month for the duration
of construction of the Permanente Creek Trail Project. The webpage may be updated more
frequently should the need arise to inform the public about a specific event, issue, and/or

construction activity.

Construction — General Information

Construction of the project began in December 2010 and is expected to continue through spring
2012. The bridge will be constructed before the tunnel.

Pile driving will be necessary to construct the foundation of the bridge. Pile driving may cause
considerable noise and vibrations. Specific information about pile driving including the hours
and locations it will occur will be distributed to directly impacted residents and businesses.
During the bridge construction, the trail from Highway 101 to Charleston Road will be closed,
and freeway and lane closures on Highway 101 will occur at night between the hours of 12am
and 5am. Work in the freeway median and construction of the bridge above the freeway may
cause temporary traffic delays through the construction site.

During the tunnel construction, it will be necessary to close Telford Avenue from Old
Middlefield Way to Spring Street for 45 days during the 2011 Crittenden School summer recess.
In addition, lane closures and traffic control along Old Middlefield Way between Highway 101
and Sierra Vista will be necessary.

Construction vehicles and equipment will enter and exit the work zone during construction and
this movement will have some impact on traffic on Charleston Road and Old Middlefield Way.

Residents and businesses directly impacted by construction will be notified of specific events
and construction impacts during construction.

The overall construction schedule is as follows:

(Current as of January 31, 2011)

Begin Project Construction December 2010

Pile Driving December 2010 to February 2011
Bridge Construction December 2010 to December 2011
Tunnel Construction Summer 2011 to Spring 2012

45-day Telford Avenue Closure Summer 2011
Complete Project Construction Spring 2012



Monthly Construction Update

The following construction update covers the period from the beginning of the project in
December 2010 through January 31, 2011.

Major Work Completed To Date

(Check back here starting the first week of March 2011 for running list of major work items
completed to date)

Work Completed - December 2010 through January 2011

Construction began in December 2010 and the project groundbreaking ceremony was held on
December 16, 2010. The following work was completed from the beginning of the project
through January 31, 2011:

Site preparation and mobilization.

Establishment of storm water pollution prevention measures.

Grading of the trail from Highway 101 to Charleston Avenue. (see Photo 1 below)
Shifting and placement of concrete barriers in Highway 101 median and associated
placement of temporary pavement delineation and reconfiguration of the travel lanes on
Highway 101. (Photo 2)

Setting up equipment in the Highway 101 median to construct the median column and
bridge falsework. (Photo 2)

Bridge footing excavations, rebar installation, concrete pours, and installation of precast
concrete piles (pile driving) from Highway 101 to Old Middlefield Way. (Photos 3, 4,
and 5)

Pile driving from Highway 101 to Charleston Road. (Photo 6)
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Photo 1 - Grading of trail area south of Highway 101
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Photo 2 - Work area and equipment in Highway 101 median. Note traffic lanes shifted around
the work area.
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Photo 5 — Pile driving between Highway 101 and Old Middlefield Way
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Photo 6 — Pile driving from Highway 101 to Charleston Road



Work Planned and Impacts to the Public — February 2011

Planned Work:

Complete the installation of concrete piles.

Excavate, install rebar, form, and pour concrete at bridge columns and at all
bridge footings.

Excavate and remove material from, and mobilize equipment in, the Highway 101
median.

Impacts to the Public:

Traffic delays are expected while motorists become familiar with the new lane
alignment. This lane alignment will be in place for several months while the
bridge is being constructed.

Traffic delays should be expected during lane closures from 12am and 5am and
during peak daytime traffic hours from construction in Highway 101.

Work in the Highway 101 median will require some night work with various lane
closures occurring between the hours of 12am and 5am.

Motorists are encouraged to consider alternate routes including Amphitheatre
Parkway, Old Middlefield Way, Rengstorff Avenue, Shoreline Boulevard, and
Charleston Road to avoid traffic delays during construction.

For more information regarding the Permanente Creek Trail extension project, please contact the
City’s project manager:

Sean Rose

City of Mountain View
Public Works Department
500 Castro Street
Mountain View, CA 94041
(650) 903-6311
srose@mountainview.gov




